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Fontanero Streetto Mesa Road

Project Team
Construction Manager Basis Engineering
Public Information Bachman PR

Contractor Wildcat Construction Inc.
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Project Purpose:
Increase Safety and Improve Emergency Evacuation & Response

Pavement Degradation New Pavement

Narrow Corridor 10-foot lanes, 6-1/2 foot multiuse shoulders
Traffic Congestion Roundabout at Gateway Rd, Sign relocation
Slope Stability Retaining walls

Water Quality Storm Sewer, Water Quality Pond
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Roadway Typical Section
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Retaining Walls

Minimal footprint
Highly customizable

Proven performance
history




New Garden-of
the Gods Park
Sign Location
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EXISTING TRAIL

NEW TRAIL ALIGNMENT

NEW PAVEMENT

STORMWATER IMPROVEMENTS




Schedule — 18-24 Months Total

Gateway to Mesa

Detention Basin (Excavation)
Temporary Road at Gateway
Retaining Walls

Storm Sewer

Utility Installation

Foothills Trail

Pedestrian Underpass
Roundabout Construction
Curb and Gutter

Pave Mesa — Gateway

Estimated Start

Nov 2021
Nov 2021
Nov 2021
Nov 2021
Dec 2021
Dec 2021
Jan 2022
Mar 2022
Mar 2022
Apr 2022

Estimated Finish

Dec 2021
Dec 2021
Mar 2022
Mar 2022
Apr 2022

Jan 2022

Mar 2022
May 2022
Apr 2022

May 2022



Schedule — 18-24 Months Total

Fontanero to Gateway
Storm Sewer at Water St
Removals 30t Street

Storm Sewer at Fontanero St
Storm Sewer — 30t

Utility Installation*
Retaining Walls

Curb and Gutter

Pave Mesa — Gateway

Sign and Stripe

*Schedule will extend past APR 2023

Estimated Start
Apr 2022

June 2022

June 2022

Aug 2022
Recent Addition
Dec 2022

Sept 2022

Mar 2023

Apr 2023*

Estimated Finish
May 2022

July 2022

July 2022

Dec 2022

Will Extend Schedule
Jan 2023

Feb 2023

Apr 2023
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Fontanero Street to Mesa Road

Website: ColoradoSprings.gov/30thStreet

Construction Advisories/Updates: sign up by sending an
email to: 30thStimprovements@gmail.com

Hotline: 719-315-3102
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